

JCNI Timeline



Task Name	Start	Finish	Q4			Q1			Q2			Q3		
			Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
1 <input type="checkbox"/> Session 1 - Project kick off and Sustainability & Green Buildings Overview	12/01/15	12/12/15												
2 Classroom - 5:30 - 8:30 pm	12/01/15	12/01/15												
3 Hands On Activity - 10:00 am - 2:00 pm	12/12/15	12/12/15												
4 <input type="checkbox"/> Session 2 - Location & Exterior of the Building	01/07/16	01/16/16												
5 Classroom - 5:30 - 8:30 pm	01/07/16	01/07/16												
6 Hands On Activity - 10:00 am - 2:00 pm	01/16/16	01/16/16												
7 <input type="checkbox"/> Session 3 - Water Efficiency	02/04/16	02/13/16												
8 Classroom - 5:30 - 8:30 pm	02/04/16	02/04/16												
9 Hands On Activity - 10:00 am - 2:00 pm	02/13/16	02/13/16												
10 <input type="checkbox"/> Session 4 - Energy Efficiency	03/03/16	03/16/16												
11 Classroom - 5:30 - 8:30 pm	03/03/16	03/03/16												
12 Hands On Activity - 2:00 - 6:00 pm	03/16/16	03/16/16												
13 <input type="checkbox"/> Session 5 - Materials Management	04/07/16	04/21/16												
14 Classroom - 5:30 - 8:30 pm	04/07/16	04/07/16												
15 Hands On Activity - 3:00 - 7:00 pm	04/21/16	04/21/16												
16 <input type="checkbox"/> Session 6 - Health & Comfort of Occupants	05/05/16	05/19/16												
17 Classroom - 5:30 - 8:30 pm	05/05/16	05/05/16												
18 Hands On Activity - 3:00 - 7:00 pm	05/19/16	05/19/16												
19 <input type="checkbox"/> Session 7 - Report Preparation	06/02/16	06/16/16												
20 Classroom - 5:30 - 8:30 pm	06/02/16	06/02/16												
21 Hands On Activity - 3:00 - 7:00 pm	06/16/16	06/16/16												
22 <input type="checkbox"/> Session 8 - Report Preparation	07/07/16	07/21/16												
23 Classroom - 5:30 - 8:30 pm	07/07/16	07/07/16												
24 Hands On Activity - 3:00 - 7:00 pm	07/21/16	07/21/16												
25 <input type="checkbox"/> Session 9 - Report Preparation	08/04/16	08/18/16												
26 Classroom - 5:30 - 8:30 pm	08/04/16	08/04/16												
27 Hands On Activity - 3:00 - 7:00 pm	08/18/16	08/18/16												
28 <input type="checkbox"/> Session 10 - Report Delivery	09/01/16	09/01/16												
29 Classroom - 5:30 - 8:30 pm	09/01/16	09/01/16												
30														